
PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of Program: Land and Water Conservation Status: Active

Project Start Date: 11/01/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 07/14/2020

Progress Report

Report Period

From 01/01/2020 To 06/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Revised parking access location due to new wetland area, Special Area Management Plan and Cultural 
Resource Assessment coordination with consultants, permit application submittal and review, public 
notice and comment, plan revisions, SEPA Determination issued, Design Review nearly complete, and 
currently requesting an extension to the RCO agreement.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
Permit processing and review delayed due in part to additional critical area reviews, reconfiguration of 
the proposed site features, and the COVID-19 crisis.

#3: Tell us about work planned for the next reporting period.

Submit bid documents to RCO, advertise to contractors, and begin construction

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
A time extension was requested by letter sent on June 22, 2020. As explained in the letter, our permit 
applications were not submitted for review until April 6, 2020 (nearly six months later than originally 
anticipated by the grant application), and the SEPA determination issued on June 16, 2020 (nearly 11 
months later than anticipated by the grant application).
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Milestones

Special Conditions

1. Cultural Resources - Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

All Bid Docs/Plans to RCO 07/13/2020 07/13/2020 Still compiling bid documents, to be provided very soon

Annual Project Billing Due 07/31/2020 In progress

Bid Awarded/Contractor Hired 08/26/2020 08/26/2020 Advertisement pending RCO review of bid docs and plans,
targeting optimal City Council approval timeline

Construction Started 09/08/2020 09/08/2020 Soonest likely construction start date, given above
milestones

90% Construction Complete 09/30/2020 02/01/2021 Anticipating finish work is able to continue during wet
season

Funding Acknowl Sign Posted 10/31/2020 03/01/2021 To be posted concurrently with construction completion

Construction Complete 10/31/2020 03/01/2021 Allowing about four weeks from 90% to completion

RCO Final Inspection 11/15/2020 03/15/2021 Allowing two weeks from completion to RCO Final
Inspection

Final Billing Due 11/30/2020 05/28/2021 Allowing a couple months for all bills and invoices to be
received from contractor and subagents

50% Construction Complete 12/07/2020 12/07/2020 Estimating 65 working days after "Construction Started"
(about half of the anticipated contract time of 136 working
days)

RCO Interim Inspection 12/07/2020 12/07/2020 Anticipating RCO Inspection at 50% milestone

Final Report Due 12/15/2020 06/25/2021 Allowing ample time to prepare final report and any
supporting documentation

Agreement End Date 12/31/2020 See extension request letter, preferred end date:
12/31/2021
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County

Clear & Grade Permit City/County 03/25/2020 20-1145

SEPA Local or State 03/25/2020 06/16/2020 20-1144

None - No permits Required

Other Required Permits

Note: Local Water Permit
Other Required Permits

Note: Local Sewer Permit
Other Required Permits

Note: Local Sign Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

SEPA Determination issued, Clear & Grade (Site Development) in review and to be issued upon 
contractor selection, other permits to be applied for and acquired following contractor selection

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

07/07/2020 Permit 20-1144 Mitigated Determination of Nonsignificance
Signed.p

JeremyM 20-1144 Mitigated Determination of
Nonsignificance Signed.pdf, 437346
Progress Report, 07/14/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 07/14/2020 Beth Auerbach Thanks!

Submitted 07/07/2020 Jeremy Metzler

Draft 07/07/2020 Jeremy Metzler
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=437346&sid=6C2CCD36-4B43-4B61-A37B-2741848FF637

